



Project Update

SUBJECT	Electricity Bulk Supply Point Relocation
DATE	5 April 2017
AUTHOR	Associate Director Maintenance

Transferring electricity supply from the existing bulk supply point to the temporary bulk supply point is progressing as planned over the two week period, 8.00am Tuesday 28 March to 4.00pm 11 April.




The temporary bulk supply point was energised 30 March 2017 and is partially supplying electricity to the Acton campus.

Your continued support to reduce your energy consumption, where possible, is greatly appreciated.

Electricity consumption reductions since 28 March 2017 are evident in the below chart, clearly showing a reduction during the early stages of these works.

If you have any questions, in the first instance please have your Building Custodian contact your Maintenance Client Relationship Officer who will respond and keep you updated on progress.



ANU Project Lead: David Glavas, Associate Director Maintenance x56014.