RN Robertson Refurb Update

THINGS TO NOTICE THIS WEEK:

Short Term Programme
- Demolition COMPLETE
- Atrium Roof has commenced
- Masonry risers have commenced
- Services excavation underway
  - Hydraulics in ground nearing completion
  - Central Plant connection will continue for a few weeks
- Majority of saw cutting is complete
- Walk around for users TODAY

TO NOTE THIS WEEK

Noise in EBL and CEF may have increased due to the demolition of the South Wing, EBL has been relocated until March 14. We are currently on track for EBL to move back in on 13/03/2017 and will be cleaning the area on Friday this week

Demin Water has had pressure gauge replaced, now seeking replacement for glass volume gauge (showing fullness)

Overall Programme has not changed and we are still aiming for completion end of 2017

Green house compound external fire alarm: is being procured and will be installed shortly

Updates Column:
CEF boilers have been taken offline and the CEF will be connected to central Plant. We were informed last week that these boilers only control heating not any control environment units and are typically turned off for the duration of summer

Walkthrough today for comms meeting, user walkthroughs tomorrow FLAT ENCLOSED SHOES REQUIRED FOR WALKTHROUGH

Finalising tender documents for loose furniture and joinery. Have sent out tender for Workstations and are evaluating lab joinery

Allowed trade subcontracts include Partitions and Ceilings, Masonry and all Services, Lab Gasses TBC this week

Please let CC know immediately if any further power data or mechanical shut downs occur as none are planned and we will therefore not be expecting any down time. The sooner we are notified the sooner we can bring you back online!

Website updates can be found here: https://services.anu.edu.au/planning-governance/project-management/rn-robertson-refurbishment