PROJECT WORKS
The level 2 suspended deck is being formed and will be ready to pour before Christmas 2018, with all slabs on ground to be poured before the end of the year.

The tower crane has been installed and is operational.

The temporary traffic management plan remains and the site gates are being adjusted to suit construction activities.

The signage in Melville Hall has been installed as well as the doors that were kept open during recent busy periods.

The development of the evacuation diagram for Melville Hall is underway.

To accommodate the needs of our stakeholders, bin enclosure will be moved from behind the Centre for Arab and Islamic Studies closer to the Chifley Library and Melville Hall.

UPCOMING CHANGES
The site will shut down between 21 December 2018 and 7 January 2019.

There will be ongoing increased traffic along Ellery Crescent, with semi-trailers and concrete trucks, scaffold and formwork being delivered.

Site entry will be modified to suit heavy truck movement.

Please check the time-lapse video of the works on the RSSS site. The video shows great progress that has been made from July to December 2018.

Construction of the concrete structure will be ongoing.

Increased traffic to Ellery Crescent, notably semi-trailers and concrete trucks.

Large machinery in operation on and off site.

Accommodation for construction workers is now established in the lower levels of the AD Hope building.

Construction activity and construction noise will be ongoing.

Excavation works will continue for hydraulics and slab works.